

LhARA  
Collaboration Meeting #2

# Finance

- All Universities now on signed up – funded
- Access to travel funds – start preparations for request for additional funds from alternate sources.
- Staffing – largely on schedule – WP3 experiencing some delay.
- LhARA responding to 2 funding calls currently
  - STFC consortia call
  - MRC call

# Monthly Reporting

LhARA reports to ITRF – on time

WP.x reports to WP1 – mostly on time

# Response to LhARA Review

- In progress
  - WP3-complete
  - WP1 – incomplete
  - Everyone else - term time?

# Progress

- WP1.2&3 – differential pumping nozzle – STFC engineering support.
- WP1.4 – water phantom – scintillator
- WP1.5 – user consultation.
- WP1.6 – optics.
- WP2 – delayed start to allow progress in WP1.6
- WP3 – Synchrotron design.

# • 6 Month Progress Review

- 21<sup>st</sup> March?
- Internal LhARA event
- WP1 – status report - finances.
- WP2,3&4– update from CM2 only
- WP5
  - Summary of progress on consultation.
  - Next consultation – plans.
- WP6
  - Summary of progress to date.
  - Current status against original plan.
  - Timing of update to Baseline?